

Phase 8 Overview Timeline

	August	September	October	November	December
Community Engagement				Listening and Learning Tour	
				Public Survey	
Working Groups				Project Team Meetings →	
Technical Planning			Gather/finalize data		
					Develop Framework →
Public Updates	RFPs Released	Board resolution		Launch project team	Announce Advisory Members

Phase 8 Overview Timeline

	Jan	Feb	Mar	April	May	June	July	August	Sep	Oct	Nov	Dec
Community Engagement					Public feedback on recommendations					Public Feedback on plan		
Working Groups	Project Team Meetings									Project team/ Advisory Feedback		
	Advisory Group Meetings											
Technical Planning	Develop framework							Revise recs	Draft Plan			Finalize plan
			Develop recommendations									
Public Update	Community Update				Community Update			Community Update		Present draft plan	BOE Public Hearings	Present final plan